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MEETING DATE:  August 10, 2004, Work Session AGENDA ITEM NO.:  4 
 
CONSENT:   REGULAR:  X CLOSED SESSION:   
 (Confidential) 
ACTION:  X  INFORMATION:   
 
ITEM TITLE:  Alternative Selection for the Breezewood Drive Extension Project 

 
RECOMMENDATION:   
 
Consider information presented by staff and comments from public hearing to select the preferred alignment 
for this project.  City staff is recommending Alternative 3.   
 
 
SUMMARY:  
 
The purpose of this project is to improve traffic flow and increase safety at the intersection of Breezewood 
Drive and the Lynchburg Expressway. To accommodate this purpose, a new roadway will be constructed from 
the current location of Breezewood Drive to Lakeside Drive (Route 221) to form the fourth leg of the signalized 
intersection with Lakeside Drive and Jefferson Ridge Parkway.  This improvement will allow motorists going to 
or coming from the Breezewood Drive area to use the traffic signal at Lakeside Drive and Jefferson Ridge 
Parkway.  Currently, Breezewood Drive only has a direct unsignalized access to the Lynchburg Expressway.  
After this project is complete, the current intersection with Breezewood Drive and the Expressway will be made 
right-in/right-out only, significantly improving safety and further achieving the goal of making the Expressway a 
limited access facility.  
 
This project also includes improving the existing portion of Breezewood Drive from Heritage Baptist Church to 
Stonemill Apartments.  This part of Breezewood is an old county road that has experienced a high growth in 
traffic and is in need of improvement due to the narrow width and the sub-standard horizontal and vertical 
alignments. Traffic counts showing growth from the new apartment complex will be provided at the council 
meeting.   
 
City staff proposed several different alignment options for this roadway extension to ensure that the best 
alignment was considered.  The viable options presented by staff were narrowed to two different alternatives.  
Alternative 1 (see attachment) was the first alternative to be developed and was the only alternative shown to 
some of the major stakeholders about 4 to 5 years ago.   Alternative 3 (see attachment) was a newer 
alternative presented to the stakeholders within the last year.  Three public informational meetings were held 
within the last year with the stakeholders of this project to discuss the alternatives.  At the last public meeting 
on July 31, 2003, City staff recommended Alternative 3 as the preferred alignment.  This alternative was 
selected for several reasons including less impact to the small residential area to the north, less circuitous 
traffic route from the Expressway to Route 221, greater ability to control speeds on Breezewood with the 
implementation of stop signs, and more options to control queues that may develop from vehicles backing onto 
the Expressway.   
 
Alternative 3 was presented at the last public informational meeting with almost all of the participants in 
agreement that it was the best option.  Heritage Baptist Church was the only stakeholder to prefer Alternative 1 
because it required less of their land and did not separate about 4 acres of land from their main campus tract.  
They also feel that Alternative 3 is not consistent with the Church’s Master Plan (see attachment) submitted in 
1999 as part of a Conditional Use Permit (CUP) that showed the road in a location that more closely matches 
Alternative 1 than Alternative 3.  The same Plan does clearly state that the exact location of the road “Will be 
determined by the City Traffic Engineer”.  According to the CUP, the Church sanctuary is not to be expanded 
until the Breezewood Drive extension is constructed. 
 



 
 
Staff is requesting Council to consider this information as well as information and comments obtained from the 
public hearing on July 13, 2004 to decide which alternative to carry forward to design.  Once design of the 
selected alignment is complete, a final public hearing will be required before City Council can officially accept 
the design of this project.  Presently, the schedule has construction starting in late summer 2006.  Any delay in 
resolving the alignment issue will impact that schedule. 
 
 
PRIOR ACTION(S):   
  
November 14, 2000 – Council approved original budget of $1,377,000 with $1,347,000 reimbursable. 
February 3, 2004 – Physical Development Committee- Informational Purposes 
June 22, 2004 – Council Work Session Project Update 
July 13, 2004 – Public hearing regarding the two alternatives (regular session). 
 
FISCAL IMPACT:  
 
Using revised cost estimates from the Virginia Department of Transportation (VDOT), the new costs for this 
project are approximately $2,847,000 with $2,790,060 reimbursable for a local share of $56,940.  The 
additional local money required in the future is included in the FY 2005 CIP. 
 
 
CONTACT(S):   
 
Gerry Harter, City Traffic Engineer  – 455-3935 
Lee Newland, Director of Engineering – 455-3947 
Bruce McNabb, Public Works Director – 455-3946 
 
ATTACHMENT(S):  
 
Alternative 1 
Alternative 3 
Heritage Baptist Church Master Plan 
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